COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/11/ 2019

ESTI MATE SUMVARY 06: 51: 44
CONTI D C20473 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20473-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0 DAYS TIVE ALLOW 80 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME: 122.50 ORI G TI ME ALLON 70 WORK DAYS
PRQJECT NO. NHPP0852- 112
US85: HAMPDEN TO FLORI DA- RESURF
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 11/ 30/ 2018 DATE TI ME STARTED 07/16/2018
6663 COLORADO BLVD. DATE LET 03/ 29/ 2018 DATE WORK BEGAN  07/16/2018
DATE AWARDED 04/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 07/ 16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,363, 211. 50 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,899, 893.50 NON- PARTI Cl PATI NG 1, 638,901. 13 501, 500. 10
PERCENT COMPLETE: 48.73% TOTAL EARNI NGS 1,638, 901. 13 501, 500. 10
FUNDS AVAI LABLE: $ 1,724,310.37 STOCKPI LED MATERI ALS 56, 460. 00 56, 460. 00
GROSS EARNI NGS 1, 695, 361. 13 557, 960. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -43, 498. 40 -11, 356. 37
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 651, 862. 73 546, 603. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 651, 862. 73 546, 603. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 546, 603. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20473-BID ESTI MATE RUN 01/ 11/ 2019
PRQJECT: NHPP0852- 112 ESTI MATE NO 0005 06: 51: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 5. 000 4. 000
EACH 1. 000 900. 00
900. 00000 5. 000 4, 500. 00
0010 202-00035 Renoval of Pipe 451. 000 443. 000
LF 8. 000 168. 00
21. 00000 451. 000 9, 471. 00
0015 202- 00155 Renoval of Wall 150. 000 150. 000
LF 0. 000 0. 00
64. 00000 150. 000 9, 600. 00
0020 202-00190 Renoval of Concrete Median Cover Material 355. 000 178. 000
5% 151. 000 981. 50
6. 50000 329. 000 2,138.50
0025 202- 00200 Renoval of Sidewal k 515. 000 431. 700
SY 38. 100 247. 65
6. 50000 469. 800 3,053.70
0030 202-00201 Renoval of Curb 550. 000 135. 000
LF 328. 000 1, 968. 00
6. 00000 463. 000 2,778.00
0035 202-00203 Renoval of Curb and Cutter 2, 386. 000 2,254.100
LF 37.000 259. 00
7.00000 2,291. 100 16, 037.70
0040 202-00206 Renoval of Concrete Curb Ranp 164. 000 74.000
SY 62. 000 1, 488. 00
24.00000 136. 000 3,264. 00
0045 202-00210 Renoval of Concrete Pavenent 2,571. 000 1,272. 400
SY 227.130 5,678. 25
25. 00000 1, 499. 530 37, 488. 25
0050 202-00220 Renoval of Asphalt Mat 1,671. 000 1, 644. 000
5% 0. 000 0.00
10. 00000 1, 644. 000 16, 440. 00
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 863. 000 863. 000
Sy 0. 000 0. 00

8. 50000 863. 000 7,335.50



CONTI D: C20473
PCN: 20473-BI D
PRQIECT NHPP0852- 112
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0060 202-00250 *Renoval of Pavenent Marking
0065 202-00254 *Rermoval of Pavenment Marking (12 Inch)
0070 202-00256 *Renoval of Pavenent Marking (15 Inch)
0075 202-00425 Renoval of Bridge Railing
0080 202-00805 Renoval of Overhead Sign Structure
0085 202-00810 *Rermoval of Ground Sign
0090 202-00821 *Renoval of Sign Panel
0095 202-00828 *Rermoval of Traffic Signal Equi prent
0100 202-01130 *Renoval of Guardrail Type 3
0105 202-01140 Renoval of Guardrail Type 4
0110 202-01300 *Renoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 700. 000
SF
1. 10000
1, 000. 000
SF
1. 10000
1, 000. 000
SF
1. 10000
120. 000
LF
58. 00000
3. 000
EACH
4,100. 00000
21. 000
EACH
90. 00000
9. 000
EACH
105. 00000
1. 000
LS
10, 800. 00000
288. 000
LF
6. 00000
647. 000
LF
23. 00000
2.000
EACH

215. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 100
0. 650
0. 750

247.000
41. 000
288. 000

647.000
0. 000
647.000

2.000
0. 000
2.000

Page 3

ESTI MATE RUNO01/11/2019

12,300

7,020

246.

.00

.00

.00

.00

00

.00

.00

00

.00

.00

06: 51: 44

AMOUNT

6, 960

12, 300

8,100

1,728

14, 881.

430.

.00

.00

.00

00

00

.00

.00

00

00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20473-BI D ESTI MATE RUNO1/11/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0005 06: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 Uncl assified Excavation (Conplete In Place) 1, 210. 000 1, 210. 000
cY 0. 000 0. 00
44.00000 1, 210. 000 53, 240. 00
0120 203-00100 Mick Excavation 400. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0125 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0135 203-01597 *Pot hol i ng 102. 000 78.500
HOUR 23.500 5, 052. 50
215. 00000 102. 000 21,930. 00
0140 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0145 206- 00000 Structure Excavation 80. 000 0. 000
cY 80. 000 1, 600. 00
20. 00000 80. 000 1, 600. 00
0150 206-00100 Structure Backfill (Cdass 1) 25. 000 0. 000
cY 25. 000 1, 200. 00
48. 00000 25. 000 1, 200. 00
0155 207-00205 Topsoi | 131. 000 0. 000
cY 0. 000 0. 00
37.00000 0. 000 0. 00
0160 207-00210 St ockpi l e Topsoi | 131. 000 0. 000
cY 0. 000 0. 00
11. 50000 0. 000 0.00
0165 208-00002 *Erosion Log Type 1 (12 Inch) 1, 676. 000 1,676. 000
LF 0. 000 0. 00

9. 00000 1,676. 000 15, 084. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00045

0180

208- 00051

0185

208- 00056

0190

208- 00070

0195

208- 00103

0200

208- 00105

0205

208- 00106

0210

208- 00107

0215

208- 00207

0220 210-00750

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON
*Aggr egat e Bag
Concrete Washout Structure

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

*Er osi on Control

Management

*Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
LF
12. 00000
2.000
EACH
2, 450. 00000
12. 000
LF
16. 00000
2.000
EACH
490. 00000
2.000
EACH
2, 100. 00000
10. 000
HOUR
45. 00000
10. 000
HOUR
80. 00000
10. 000
HOUR
170. 00000
10. 000
HOUR
180. 00000
60. 000
DAY
325. 00000
4. 000
EACH

2, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

Page 5

ESTI MATE RUNO01/11/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 51: 44

AMOUNT

1, 656

2,450

4,200

850.

975.

4,700

00

00

.00

.00

00

.00

.00

00

.00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 00810

210- 00815

210- 00867

210- 01050

210- 04010

210- 04020

212-00006

212-00032

213-00003

213- 00061

216- 00201

C20473
20473-BID
NHPP0852- 112

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Reset Ground Sign 7.000
EACH
92. 00000
*Reset Sign Panel 7.000
EACH
205. 00000
*Reset Fire Preenption Unit 1. 000
EACH
475. 00000
*Reset Chain Link Fence 150. 000
LF
14. 00000
Adj ust Manhol e 1. 000
EACH
860. 00000
Modi fy Inlet 2.000
EACH
3, 200. 00000
*Seedi ng (Native) 0. 240
ACRE
2, 250. 00000
Soi | Condi tioning 0. 240
ACRE
4, 300. 00000
*Mil ching (Weed Free) 0. 240
ACRE
3, 750. 00000
*Mul ch Tackifier 48. 000
LB
4. 75000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 381. 000
Cl ass

SY
4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO01/11/2019

3,200

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

06: 51: 44

AMOUNT

860.

6, 400

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

240- 00010

250- 00010

250- 00050

250- 00110

304- 06000

403- 00720

403- 33841

403- 34871

411-10255

412-01250

412-01252

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

*Renpoval of Nests

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Technici an

*Heal th and Safety O ficer

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Pavenent (12-1/2 Inch)

Concrete Pavenent (12 1/2 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
130. 00000
1. 000
LS
5, 300. 00000
0. 000
HOUR
75. 00000
2.000
HOUR
88. 00000
669. 000
TON
36. 00000
69. 000
TON
320. 00000
435. 000
TON
104. 00000
230. 000
TON
114. 00000
197. 000
GAL
4. 50000
2, 448. 000
%
115. 00000
1, 843. 000
sy

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

452. 920
0. 000
452. 920

0. 000
0. 000
0. 000

199. 470
0. 000
199. 470

188.670
0. 000
188. 670

0. 000
100. 000
100. 000

1,374. 300
925. 300
2,299. 600

688. 000
0. 000
688. 000

Page 7

ESTI MATE RUNO01/11/2019

450.

106, 409

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

06: 51: 44

AMOUNT

3,975

16, 305

20, 744

21,508

450.

264, 454

89, 440

.00

00

.00

.00

12

.00

88

38

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0335 503-00024

0340

503- 00036

0345

503- 00042

0350

503- 00048

0355

503- 00054

0360

509- 00001

0365

601- 03000

0370

601- 40300

0375

602- 00020

0380

603- 01185

0385 604-19205

C20473
20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON
*Drilled Caisson (24 Inch)
*Drilled Caisson (36 Inch)
*Drilled Caisson (42 Inch)
*Drilled Caisson (48 Inch)
*Drilled Caisson (54 Inch)
Structural Steel (Galvanized)

*Concrete Cass D

Structural

Concrete Coating

Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

18 Inch Reinforced Concrete Pipe (Conplete In Place)

Inlet Type R L 10 (5 Foot)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

288. 000

LF
167. 00000
76. 000

LF
350. 00000
36. 000

LF
680. 00000
42.000

LF
515. 00000
63. 000

LF
570. 00000
4,540. 000

LB
8. 25000
70. 000

cy
580. 00000
1, 085. 000

%
18. 00000
7, 270. 000

LB
1. 30000
438. 000

LF
100. 00000
4. 000

EACH

6, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

57. 000
19. 000
76. 000

0. 000
36. 000
36. 000

0. 000
42.000
42.000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

0. 000
70. 000
70. 000

0. 000
0. 000
0. 000

0. 000
7,270. 000
7,270. 000

418. 000
20. 000

438. 000

0.750
3. 250
4.000

Page 8

ESTI MATE RUNO01/11/2019

6, 650.

24, 480.

21, 630.

40, 600.

9, 451.

2, 000.

20, 800.

.00

00

00

00

.00

.00

00

.00

00

00

00

06: 51: 44

AMOUNT

48, 096.

26, 600.

24, 480.

21, 630.

21, 660.

40, 600.

9, 451.

43, 800.

25, 600.

00

00

00

00

00

.00

00

.00

00

00

00



CONTI D: C20473

PCN: 20473-BI D

PRQIECT NHPP0852- 112

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 604- 25005 Vane Grate Inlet (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2.000

10, 400. 00000

0395 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000
EACH
5, 900. 00000
0400 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000
LF
37.00000
0405 606-00710 Quardrail Type 7 (Style CA) 85. 000
LF
90. 00000
0410 606-00740 CGuardrail Type 7 (Style CE) 667. 000
LF
98. 00000
0415 606-01340 *End Anchorage Type 3D 1. 000
EACH
1, 200. 00000
0420 606-01370 *Transi tion Type 3G 2.000
EACH
2, 300. 00000
0425 606- 02003 *End Anchorage (Nonfl ared) 1. 000
EACH
3, 380. 00000
0430 606-02005 *End Anchorage (Fl ared) 2.000
EACH
2,900. 00000
0435 607-11525 *Fence (Plastic) 400. 000
LF
2.25000
0440 607-15000 Fence Concrete (Sound Barrier) 120. 000
SF

69. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0.500
2.000

1. 000
0. 000
1.000

0. 000
56. 300
56. 300

0. 000
0. 000
0. 000

420. 000
247.000
667. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUNO01/11/2019

5,200

2,083

24,206

2,300

00

.00

.00

00

.00

00

.00

.00

.00

.00

06: 51: 44

AMOUNT

20, 800

5,900

2,083

65, 366

2,300

00

00

10

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20473-BI D ESTI MATE RUNO1/11/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0005 06: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 607-15015 Fence Concrete (Sound) (Install Only) 1, 350. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0450 608-00000 Concrete Sidewal k 399. 000 2.200
5% 210. 000 13, 650. 00
65. 00000 212. 200 13, 793. 00
0455 608-00010 Concrete Curb Ranp 266. 000 53. 000
SY 97. 000 14, 065. 00
145. 00000 150. 000 21, 750. 00
0460 609-21010 Curb and Gutter Type 2 (Section |-B) 1, 046. 000 625. 600
LF 237.300 6, 644. 40
28. 00000 862. 900 24,161. 20

0465 609-21011 Curb and Gutter Type 2 (Section I-M 242.000 242.000
LF 0. 000 0. 00
31. 00000 242.000 7,502. 00
0470 609-21020 Curb and Gutter Type 2 (Section II-B) 1, 617. 000 1, 155. 100
LF 276. 000 8, 556. 00
31. 00000 1,431.100 44,364. 10
0475 609-21021 Curb and Gutter Type 2 (Section I1-M 229. 000 0. 000
LF 193. 500 7,546.50
39. 00000 193. 500 7,546. 50
0480 610-00010  Median Cover Material (Decorative) 996. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0485 610-00020 Medi an Cover Material (Patterned Concrete) 2,081. 000 1, 083. 000
SF 0. 000 0.00
12. 00000 1, 083. 000 12, 996. 00
0490 612-00022 *Del i neator (Type Il) (Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0495 612-00039 *Del i neator (Flexible) (Surface Munted) 21. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20473-BI D ESTI MATE RUNO1/11/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0005 06: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 1,012. 000
LF 216. 000 2,808.00
13. 00000 1, 228. 000 15, 964. 00
0505 613-00306 *3 Inch Electrical Conduit (Bored) 2, 000. 000 1, 494. 000
LF 150. 000 2,100. 00
14. 00000 1, 644. 000 23, 016. 00
0510 613-01200 *2 Inch Electrical Conduit (Plastic) 360. 000 0. 000
LF 284. 000 2,627.00
9. 25000 284.000 2,627.00
0515 613-01300 *3 Inch Electrical Conduit (Plastic) 360. 000 0. 000
LF 360. 000 3, 960. 00
11. 00000 360. 000 3, 960. 00
0520 613-07000  *Pull Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0525 613-07004 Type Four Pull Box 10. 000 0. 000
EACH 3. 000 3,510. 00
1, 170. 00000 3.000 3,510. 00
0530 613-07005 Type Five Pull Box 3. 000 0. 000
EACH 1.000 1,490. 00
1, 490. 00000 1. 000 1, 490. 00
0535 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 100. 00000 0. 000 0.00
0540 613-13006  Luminare (LED) (8500 Lumens) 7.000 0. 000
EACH 0. 000 0. 00
835. 00000 0. 000 0. 00
0545 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0550 614-00011  Sign Panel (Class I) 153. 000 0. 000
SF 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

614-00012

614- 00013

614-01583

614-31800

614- 32400

614-70024

614- 70030

614-70112

614-70150

614- 70336

614- 72836

C20473

NHPP0852- 112

20473-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I1)

Si gn Panel

(Class I11)

Steel Sign Support
Sl i pbase)

(2-1/2 I'n Round Sch 80) (Post &

Monot ube Overhead Sign Cantilever

(18 Inch Dianeter)

Monot ube Overhead Sign Cantilever (24 Inch Dianeter)

1310nm SFP Optic Mdul e

At t enuat or

Optical

Traffic Signal

Face (12)

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Conflict Monitor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
206. 000
SF
27.00000
810. 000
SF
24. 00000
25. 000
EACH
430. 00000
2.000
EACH
41, 000. 00000
2.000
EACH
48, 000. 00000
4. 000
EACH
575. 00000
4. 000
EACH
175. 00000
3. 000
EACH
550. 00000
12. 000
EACH
465. 00000
39. 000
EACH
660. 00000
2.000
EACH

920. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUNO01/11/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 51: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20473-BI D ESTI MATE RUN
PRQJECT: NHPP0852- 112 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 2.000 1, 190. 00
595. 00000 2.000 1, 190. 00
0610 614-72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
15, 200. 00000 0. 000 0.00
0615 614-72860 Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0.00
290. 00000 0. 000 0. 00
0620 614-72863 Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0.00
0625 614-72875 Loop Detector Wre 728. 000 0. 000
LF 728. 000 2,912.00
4. 00000 728. 000 2,912.00
0630 614-72885 Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
0630 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 6. 000 47,970. 00
7,995. 00000 6. 000 47,970. 00
0635 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 2.000 0. 000
(Non- 1 nvasi ve)
EACH 0. 000 0. 00
810. 00000 0. 000 0.00
0640 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0.00
16, 500. 00000 0. 000 0. 00
0645 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 700. 00000 0. 000 0. 00
0650 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0.00

30, 850. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0655

0660

0660

0665

0670

0675

0680

0685

0690

0695

0700

614- 84000

614-86248

614-86800

614-87010

614-87012

614-87015

614- 87350

614-87512

614-87692

620- 00002

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

ROADWAY

Traffic Signal Pedestal Pole Steel

Traffic Signal Controller (Type 2070LC)

Contr ol

MATERI AL ALLOWANCE Traf Si gnal

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Panel

(12 Fiber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Splice Fiber Optic Cable (12 Strand)

Et her net

Switch Type I

Field Ofice (Oass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 300. 00000
2.000
EACH
5, 100. 00000
EACH
3, 650. 00000
2.000
EACH
9, 900. 00000
400. 000
LF
1. 90000
2.000
EACH
400. 00000
2.000
EACH
150. 00000
1. 000
LS
540. 00000
2.000
EACH
125. 00000
2.000
EACH
3, 580. 00000
1. 000
EACH

34, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUNO01/11/2019

7,300

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

06: 51: 44

AMOUNT

7,300

34, 600

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20473-BI D ESTI MATE RUNO1/11/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0005 06: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
25, 400. 00000 1. 000 25, 400. 00
0710 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0715 625-00000  Construction Surveying 1. 000 0.900
LS 0. 000 0. 00
32, 600. 00000 0. 900 29, 340. 00
0720 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 44, 000. 00
110, 000. 00000 1.000 110, 000. 00
0725 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
7, 400. 00000 1. 000 7,400. 00
0730 627-00008 *Modi fi ed Epoxy Pavenent Marking 114. 000 0. 000
GAL 0. 000 0. 00
87. 00000 0. 000 0. 00
0735 627-00013 *Pavenent Marking Paint (H gh Build) 571. 000 0. 000
GAL 4.900 186. 20
38. 00000 4.900 186. 20
0740 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 1, 033. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0745 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 9, 283. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0750 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 880. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0755 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 2, 774. 000 0. 000
Li ne
) SF 0. 000 0. 00

10. 25000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0760 630- 00000

0765 630-00003

0770 630-00004

0775 630-00007

0780 630-00012

0785 630-80335

0790 630-80341

0795 630-80342

0800 630-80343

0802 630-80350

0804 630-80380

C20473

20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

*Fl aggi ng

Uni formed Traffic Control

Traffic Control Vehicle

Traffic Control Inspection

Traffic Control Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size C

Vert Panel

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1, 487. 500

HOUR
25. 00000
144. 000

HOUR
60. 00000
1. 000

EACH
2, 350. 00000
35. 000

DAY
115. 00000
88. 000
DAY

600. 00000
6. 000

EACH
230. 00000
17. 000

EACH
66. 00000
43.000

EACH
120. 00000
10. 000

EACH
160. 00000
50. 000

EACH
18. 00000
250. 000

EACH

7.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,177.500
310. 000
1, 487.500

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

26. 000
9. 000
35. 000

69. 000
19. 000
88. 000

2.500
0. 000
2.500

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

0. 000
25. 000
25. 000

0. 000
125. 000
125. 000
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ESTI MATE RUNO01/11/2019

7,750

1,035

11, 400

450.

875.

00

.00

.00

00

00

.00

.00

.00

.00

06: 51: 44

AMOUNT

37,187

480.

4,025

52, 800

575.

1,080

800

450.

875.

50

00

.00

00

00

00

.00

00

00

00

00



CONTI D: C20473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20473-BI D ESTI MATE RUNO1/11/2019
PRQIECT: NHPP0852- 112 ESTI MATE NO 0005 06: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
8, 900. 00000 1. 000 8, 900. 00
0810 630-80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 1. 500 2,400. 00
0815 630-80360  Drum Channel i zi ng Device 150. 000 75. 000
EACH 0. 000 0. 00
44.00000 75. 000 3, 300. 00
0820 630-80370 Concrete Barrier (Tenporary) 1, 800. 000 690. 000
LF 42.000 924. 00
22.00000 732. 000 16, 104. 00
0825 630-85010 I mpact Attenuator (Tenporary) 4. 000 1. 500
EACH 0.500 3, 650. 00
7, 300. 00000 2.000 14, 600. 00
0827 630-86801 Traffic Signal (Tenp) Santa Fe/Dartnouth 1. 000 0. 000
LS 0. 500 36, 415. 50
72,831. 00000 0.500 36, 415. 50
0828 630-86801 Traffic Signal (Tenp) Santa Fe/ Hanpden 1. 000 0. 000
LS 0.500 16, 377. 00
32, 754. 00000 0.500 16, 377.00
0830 632-00000 Night Wrk Lighting 1. 000 0. 700
LS 0. 000 0. 00
2, 600. 00000 0.700 1, 820.00
0835 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70013 F/ A Concrete Pavenment |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0850 700-70018

0855 700-70310

0860 700-70380

0865 700- 70589

CAT NO0400

0823 620- 00040

0824 620- 00045

0826 620- 00045

C20473
20473-BID
NHPP0852- 112

| TEM
DESCRI PTI ON

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Landscapi ng

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CE BID

Li qui dat ed Danmages

Li qui dat ed Damages

Li qui dat ed Danmages

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3, 100. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
7, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
0. 000
DOL
1. 00000
0. 000
DAY
4, 100. 00000
0. 000
DAY
4,100. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,363,211.50 $

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,363,211.50 %
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ESTI MATE RUNO01/11/2019

557, 960.

557, 960.

06: 51: 44
CUMULATI VE
AMOUNT

00
0. 00

.00
0. 00

00
0. 00

00
0. 00

10$ 1, 695, 361. 13
.00
0. 00
.00
0. 00
.00
0. 00
00$ 0.00

10$ 1, 695, 361. 13



